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Danner, Ward

From: Poentis, Aaron Y CIV NAVFAC HI, EV <aaron.poentis@navy.mil>
Sent: Wednesday, November 05, 2014 11:41 AM
To: roxanne.kwan@doh.hawaii.gov; Richard Takaba (richard.takaba@doh.hawaii.gov)
Cc: Shimabuku, June T. CIV NAVFAC HI, EV4; Kishaba, Raelynn I CIV NAVFAC HI, EV4; 

Nakamura, Peter M CIV NAVFAC HI, EV1; Tsutsui, Bruce O CIV NAVFAC HI, OPHE3; 
Mizuno, Arleen M CIV NAVFAC HI, PRJ412; steven.chang@doh.hawaii.gov; 
stuart.yamada@doh.hawaii.gov; Lovgren, Andrew C LCDR, NAVSUP FLCPH C700; Linder, 
Steven; Pallarino, Bob

Subject: RED HILL STATUS REPORT - November 4, 2014

Importance: High

Hi Richard/Roxanne: 
 
Attached are the updated information for the weekly progress report from Navy Region Hawaii, and the Fleet Logistic Center 
Pearl Harbor for the week of October 28, 2014.  In a process to ease reading, only sections with changes will be annotated. 
 
1. Preliminary Work Plan  
 
Action complete. 
 
2. Release Response Action Items (initiate immediately, complete as soon as practicable) 
 
a. Action 1 - Provide a schedule for the ventilation of Tank 5 and an estimated date to commence the investigation of 
release point(s) within Tank 5. 
Action complete. 
 
b. Action 2  - The rate of vertical migration for the released JP-8 free product is unknown.  Information from the 
previously collected basalt cores could be used for initial modeling of vertical migration.  This information is necessary to 
protect drinking water resources from petroleum contamination.  Prepare models for petroleum JP-8 releases of 10,000, 20,000 
and 30,000 gallons from points at 25% intervals from the bottom to the top of Tank 5.   
 
No change.  Based on discussions/meetings with EPA and DOH, the need for vertical migration modeling for the JP-8 release is 
being re-evaluated.  
 
c. Action 3 - Removal of petroleum free product from the area outside the tank will reduce downward migration of the 
released JP-8 free product.  Characterization of the free product plume and recovery of free product with increased monitoring 
are required to address this plume.   
 
Free product investigation was conducted at 13 locations in Tank 5.  No free product was identified.  Awaiting a written report 
on the free product investigation that will be incorporated into the tank 5 Characterization WP/SP for release investigation 
under the tank.  
d. Action 4 - Additional studies and procedures are required to address the potential and impact of any future releases 
from the USTs within the Complex.  This will require new financial and personnel resources to complete.  Funding for the 
preliminary work plan and all necessary following work is critical.   
 
d.(1)  Sentinel Wells 
 
Preliminary analytical results for baseline groundwater samples from the two new wells, RHMW06 and RHMW07, are 
expected in late November. 
 
d.(2)  Site Characterization  
 
No change. Site characterization beneath Tank 5 will follow completion of in-tank product recovery efforts. See Update for 2c - 
Action 3,  above.  
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d.(3)  AOC/SOW  
 
The Navy/DLA submitted the redraft of the SOW to EPA/DOH on October 31, 2014.  Negotiations are tentatively scheduled 
for the week of December 8, 2014. 
 
d.(4)  Request for Additional Information  
 
The Navy continued to provide to the DOH and EPA via email the specific Red Hill information requested in DOH email of 
August 1, 2014. 
 
d.(5)  BWS/USGS Groundwater Flow Study 
 
The Navy assisted USGS with their request to perform a site visit, survey the top of well casings, and monitor groundwater 
levels at the Red Hill groundwater monitoring wells.  The USGS performed a site visit on October 30, 2014. 
 
Please feel free to contact me if you have any questions. 
 
Vr, 
 
Aaron 
 


